

Project Brief

Marketing, Content & Restoration Programme

The Globe Bakery • Island House • Sancler Property

Prepared for	Steve Kirkwood & Phil Bond
Prepared by	Dominic Pullen — CCP Project Enablement Ltd
Date	July 2026
Version	1.0 • For review
Covers	Three businesses in the Laugharne / Carmarthenshire cluster

Private & confidential. Prepared for Steve Kirkwood and Phil Bond. This is a working brief — a living document, updated as decisions are made and each business moves through the stages.

CONTENTS

Contents

1	About this brief.....	3
2	The engagement at a glance.....	4
3	How it all fits together — the operating architecture.....	7
4	Business Brief — Island House.....	9
5	Business Brief — The Globe Bakery.....	11
6	Business Brief — Sancler Property.....	13
7	Governance, quality & measurement.....	15
8	Immediate next steps.....	15
	Appendix — team & role owners.....	16

SECTION 1

About this brief

One client, three businesses, one way of working — written down so everyone can work from the same page.

In one paragraph

- CCP Project Enablement is running the business-operations, marketing and content programme for three of Steve and Phil's ventures around Laugharne: Island House (the flagship listed-building restoration becoming a hotel, bar and restaurant), The Globe Bakery (an artisan bakery opening now), and Sancler Property (a house-builder replacing CGI with real imagery).
- The three run separately, on one shared method and one system, with Steve consulted on every decision as a simple choice. This brief sets the direction and scope for each, and is kept live as the work moves forward.

This document is the brief Steve and Phil asked for: a single, professional reference that sets out what each business is, where it's going, what we're doing to get it there, and how we work together. It brings three separate briefs — **The Globe Bakery**, **Island House** and **Sancler Property** — together under one cover, with a shared overview at the front and a dedicated chapter for each business.

It is deliberately a **working** document. Nothing here is fixed in stone; it's the agreed starting point that we keep current as decisions are made, access is granted, and each business moves forward. Anyone joining the work — Steve, Phil, a member of staff, or a supplier — should be able to read this and understand the plan.

How to read it

- **Section 2** — the whole engagement at a glance: the three businesses, how we deliver, how we work together, the team, and the commercial terms.
- **Section 3** — how it all fits together: the operating architecture — the method, the team and the system that hold the work.
- **Sections 4–6** — one self-contained brief per business (Island House, The Globe Bakery, Sancler Property).
- **Sections 7–8** — how we keep it professional (governance, quality, measurement) and the immediate next steps.

The principles behind everything we do

- **Separate and in a line.** The three businesses are run separately, each with its own plan and focus — but linked wherever it helps (the Laugharne cluster).
- **Consult at every step.** Decisions come to Steve as a clear choice: here's what we'd do, here are the options (A / B / C), your quick pick. No surprises.
- **Capture once, use everywhere.** Every photo, film and record is shot once and used for compliance, story and marketing together.
- **Understand, then show, then build.** For each business we research the best in the field, show you comparables, capture what you like and don't, and only then build.
- **Beat the best, and measure to standards.** We benchmark against the strongest players and measure to recognised industry standards.
- **Fact vs. story.** We publish only verified history; anything traditional or unproven is clearly labelled as such.

SECTION 2

The engagement at a glance

2.1 The three businesses

One client, three businesses, mostly around Laugharne and the wider Carmarthenshire area. Each has a clear headline job.

Business	What it is	Headline job	Status
Island House	16th/17th-century Grade II* listed building, Laugharne — becoming a hotel, bar & restaurant	New website + restoration documentation & storytelling + monthly reporting	Flagship · in restoration
The Globe Bakery	Artisan, bread-led bakery in Laugharne, part of The Globe (wine bar + bakery)	Pre-order website + shop + content engine, then subscription & delivery	Priority — opening now
Sancler Property	West Wales house-builder (Sancler 3 Ltd), NHBC award winner	Replace CGI with real photo & video + online sell strategy	Live site · needs refresh

They're also a **Laugharne cluster**: the bakery can supply Island House and provide welcome hampers for Sancler homes; they share an audience, a place, and a tourism halo. We keep them separate, but link them where there's an easy win.

2.2 How we deliver — the five stages

Every business runs through the same five stages, so all three are comparable and easy to track.

#	Stage	What happens	Where we are
1	Discovery & Research	Understand the business, comparables, standards, current assets and access	In progress — most advanced
2	Strategy & Architecture	Sign off the brief, plans, team, systems and governance	This document
3	Design & Build	Websites, templates, content systems, capture setup	After Steve directs
4	Launch	Go live, handover, announcement	Not started
5	Operate, Report & Grow	Ongoing content, monthly reporting, optimisation, marketing	Not started

2.3 How we work together

The Options Principle. You are consulted on every meaningful decision — but your time is protected. Each decision arrives as: what we recommend, the options, and a quick pick from you. We narrate the work, log it, and keep you across it without drowning you in detail.

A private decision portal. The work is tracked on a private dashboard — a page per business, a live work log of what's been done, a running decisions list, and a notes tool on every page so you or Phil can leave a comment as you review and it reaches Dominic to action.

2.4 The team

The operation is led by Dominic, with a dedicated owner for every function so nothing falls between the cracks. External professionals — the conservation architect, quantity surveyor, structural engineer, interior designer and videographer — sit alongside the team where the work needs them.

Function	What it owns
Orchestration	Master view across all three businesses; routing, chasing, the rhythm with Steve
Web & Platform	Builds and manages the three websites, hosting, migration, accessibility
Content & Story	Narrative, brand voice and copy across all three; the Island House journal
Visual — Photo & Video	Everything shot: restoration recording, property walkthroughs, food photography
Brand & Design	Art direction and visual identity — the look that reads as premium and integrated
Commerce & Systems	Money through the website: e-commerce, subscription billing, delivery/collection
Community & Social	Local and organic SEO, Meta/Facebook, subscriber-growth funnels, audience
Reporting & Tracking	The monthly report and dashboard — proof of work, progress vs. plan
Heritage & Conservation	Significance, conservation management, Cadw / listed-building consent
Project Controls & Compliance	RIBA stages, CDM, RICS condition ratings, programme, cost and audit trail
Research & Intelligence	Best-in-sector research, comparables, benchmarking
Commercial & Finance	Budgets, ROI, pricing, business models, cashflow, invoicing
Partnerships & PR	Cross-business deals, wholesale, tourism tie-ins; local and heritage press

2.5 Commercials & terms

Agreed with Steve and confirmed in writing via invoice. Kept transparent and up to date as invoices go out.

- **Structure** — a consultancy retainer, billed from CCP Project Enablement Ltd.
- **Day rate** — £200 per day, held consistent.
- **Advance** — £5,000 up front to steady cashflow through the ramp-up.
- **First invoice** — issued and settled; billing is now underway.
- **Invoicing** — monthly, or weekly when cash is needed.
- **Drawdown rule** — a maximum of 50% of any invoice is offset against the advance, so work always stays funded forward.
- **Tooling** — AI subscription (for building Steve's content and IP) covered, documented for the record.

2.6 What we need from you

To move from planning into build, we need a few decisions and some access:

- The go-ahead on each business's scope (Sections 3–5).
- Logins and access — websites/CMS, the Island House photo library, and the person who edits each live site.
- The bakery name/brand relationship to The Globe confirmed, and the Globe brand palette and fonts.

- The priority Sancler development to shoot first (likely Clôs Hugdon), and access/timing to film.
- Confirmation of the external professionals already engaged (conservation architect, QS, engineer) so our team plugs in, not duplicates.

SECTION 3

How it all fits together

Three businesses, one method, one system — so nothing is lost and everything compounds.

Running three businesses well isn't three separate efforts — it's one operating architecture applied three times. CCP Project Enablement sits as the enablement layer over all three: a shared **method**, a shared **team**, and a shared **system** that holds the work. Build it once, replicate it across all three, and each business makes the next one faster.

3.1 The method

Every business runs the same five-stage lifecycle (Section 2.2), so all three are comparable and trackable. Two rules keep it honest: the **Options Principle** (decisions reach Steve as a clear recommendation plus A/B/C, never a blank page), and **capture once, use everywhere** (one photo, film or record serves compliance, story and marketing together). We research the best in each field, show you comparables, capture what you like, and only then build.

3.2 The system that holds the work

Everything lives in one connected system, so the work is visible, recorded and reusable rather than stuck in one person's head.

Layer	What it is and does
Decision portal (dashboard)	The private website you and Phil use — the front door. A page per business, a live log of work done, a running decisions list, and a notes tool on every page for comments as you review.
Backend record	The CRM behind the portal — one source of truth for the work log, decisions & discussion, notes and the media index. Nothing crosses between businesses.
Media store & library	Every photo and film stored, organised and delivery-ready — one place, reused across compliance, story and marketing.
Capture-once pipeline	One capture flows to three uses — restoration evidence, the public story, and marketing content — instead of shooting three times.
Island House documentation engine	Dated, timestamped inspections and layered evidence, recorded to recognised heritage and construction standards — proof of every stage.
Bakery order → bake → fulfil flow	Online pre-order / subscribe rolls nightly into one bake list, then make-up, collection or delivery, and automatic notifications — the bakery bakes to demand.
Reporting	The monthly report and dashboard, generated from the data above — proof of work and progress against plan.

3.3 Run separately — on one system

Each business becomes its own project, with its own team, board and plan — sharing the method and the system, but kept cleanly apart.

Business	Dedicated focus	Where it is on the map
Island House	Website + documentation & compliance + storytelling + reporting	Stage 1→2 · build next
The Globe Bakery	Pre-order website + content engine, then subscription & delivery	Opening now · priority build

Business	Dedicated focus	Where it is on the map
Sancler Property	Real photo & video + website refresh + online sell strategy	Live site · refresh next

Wrapped around all of it is a light governance layer — a one-page scope per business, clear responsibility, a decisions log, a risk register, data protection, and KPIs (Section 7) — so the work stays professional and accountable as it scales.

3.4 The dashboard — where it all runs from

The decision portal is more than a report — it's the **hub the whole engagement runs from, and your first point of contact**. At any moment you or Phil can open it, see exactly what's happening across all four areas, steer any open decision, or reach Dominic directly. It's one live place, updated every working day, so checking in never means chasing.

It is built **around decisions**. Everything is logged and tracked, and anything that needs your input is surfaced as a clear recommendation plus the options — so steering is a quick pick, not homework, and your decision is captured and dated on the spot.

Each working day it carries an **automatic record of what was done** and the window it was worked across — generated from the work itself, not written up after the fact. That keeps it objective and consistent, with nothing to dispute, and only real work is logged — never padding. The times reflect the **span Dominic works within** on a given day, which is often spread across a long day rather than a fixed nine-to-five; what matters is the output, dated and there to see.

From the dashboard you can

- See live progress across all four areas — the three businesses and The Business.
- Read the daily record of what's been done, and the reports behind it.
- Give direction on any open call — a clear recommendation, your quick pick, captured and dated.
- Leave a note on any page, or email Dominic directly — both reach him to action.
- Open the brief, the plans and the full record whenever you want the detail.

BUSINESS BRIEF · THE FLAGSHIP

Island House

Britain's medieval port — a historic listed landmark reborn as a hotel, bar and restaurant, with a national archaeological discovery unfolding underneath it.

	Island House
What it is	A Grade II* listed building on Wogan Street, Laugharne, beside the castle — with medieval fabric — being restored into a boutique hotel, bar and restaurant.
Owned by	Steve Kirkwood & Phil Bond (Island House Restoration Ltd).
Website	islandhouse.wales — dated (last updated 2023), needs a full rebuild.
Stage	In restoration; documentation and new website to build.

Background & opportunity

Island House sits on the site of Laugharne's medieval port. The 2025 excavation — funded by the owners and led by Ken Murphy of Heneb (the Trust for Welsh Archaeology) — uncovered the **first medieval quays ever excavated in Wales**, buried beneath the house. That makes this more than a restoration: it's a live contribution to national history, with post-excavation scientific dating due this winter.

The building is being brought back to life as a hotel, bar and restaurant, with two new wings and a multi-year programme to opening. Two stories run in parallel — the **heritage** (a medieval port, a listed building, a genuine discovery) and the **live restoration** (a landmark saved, chapter by chapter). Told together and told well, they are the making of a destination.

Objectives

- Replace the stale website with a living site that carries the heritage story and the restoration as it happens.
- Build a rigorous documentation system — proof of every stage of the restoration, to recognised standards.
- Grow an audience that follows the building from ruin to opening, and be ready to convert them into guests at launch.
- Position Island House as a heritage-led destination in the Dylan Thomas / Laugharne tourism story.

Audience

Heritage and history audiences; future hotel/restaurant guests; the local Laugharne community; and regional and national press drawn by the discovery.

Scope of work & deliverables

- **New website** — a full rebuild that threads the heritage story with live restoration progress.
- **Documentation engine** — dated, timestamped inspections and reports; layered evidence (structure, services, finishes); the existing photo library triaged and organised.
- **Storytelling** — “**The Architecture of the Story**” — the building as a body of work: a book, an art-and-history piece, a living journal, and the wider-field research (all evidence-tagged).
- **Ongoing content** — consistent photography and video on a schedule; the milestone reveals.
- **Monthly reporting** — one report, two audiences: an engaging public update and a formal proof-of-work for Steve.
- **Interior-design collaboration** — capturing and presenting design decisions for your sign-off.

Comparables to review

Boutique heritage-restoration hotels and listed-building conversions — e.g. Grove of Narberth, The Fife Arms, Roch Castle, Landmark Trust — plus Cadw / National Trust presentation. We present 4–6 and capture what you like and don't.

The team on it

Heritage & Conservation, Project Controls & Compliance, and Systems & Data (the documentation and dashboard); Content & Story, Visual, Web & Platform and Brand & Design (the site and journal); Reporting; and PR & Press (the discovery story).

What we need from you

- Access to the current website/CMS and the large existing photo library.
- The restoration timeline and the “big reveal” moments to plan content around.
- How much we can publish — any heritage or listed-building sensitivities.
- What the evidence record is formally for (heritage record, insurance, building control) so we record to the right standard.
- Whether we can tell the architect's and interior designer's stories.

How we'll measure success

Journal/social audience growth; documentation completeness; restoration milestones captured; press pickups; and, approaching launch, booking enquiries.

BUSINESS BRIEF · THE PRIORITY BUILD

The Globe Bakery

Artisan bread, baked to order — an organic, health-led bakery where the website's real job is to take pre-orders, so we bake to demand and never sell out the queue.

	The Globe Bakery
What it is	Globe Bakery — an artisan bakery in Laugharne, part of The Globe (company Globe Unlimited; The Globe is the wine bar + bakery). Bread-led and organic stone-ground, Cotswold flour, no additives / sugar / softeners — a genuine health-led product.
Website	None yet — build straight away (Steve's priority). Its core value is online pre-order.
Stage	Opening now (trial bakes + photography done); the pre-order website and content engine are the priority build.

Background & opportunity

We're bakers, so we **start with bread** — the spine of the range (traditional white, multiseed, organic stone-ground, wholemeal, Cotswold Crunch, sourdough, rolls and baguettes, in 800g and 400g). Pastries — croissants and Danish — are the profit add-on that follows, with coffee and croissants served in the wine-bar area each morning. The story is real and marketable: organic stone-ground Cotswold flour, no additives, health-led — down to customers with gluten sensitivity who can eat it (testimonials to gather).

The website's core value is **online pre-order** (plus phone): the bakery bakes to demand rather than blind, which cuts waste and beats the competitor sell-out queue on convenience. Collection to start, no delivery yet, on a twice-a-day French sell-out model. The benchmark to beat is **Rock'N'Dough (Narberth)**; the polish to match is **Crwst**. The growth wedge neither of them runs — a **weekly bread subscription** and an automated order-to-bake-to-fulfil flow, later extended by piggyback delivery on local rounds.

Objectives

- Launch the pre-order website and shop — bake-to-demand, collection to start — built to The Globe's standard.
- Stand up the content engine that sells the bread — photography plus a baker-snap-to-auto-post workflow.
- Grow into a weekly subscription and delivery (phase 2), with the automated fulfilment flow behind it.
- Win local + organic search, and grow a dedicated bakery audience over time.

Audience

Local households and food-lovers who value organic, additive-free quality; health-led and gluten-sensitive buyers who can finally eat good bread; visitors passing through Laugharne; and, in phase 2, weekly-habit subscribers.

Scope of work & deliverables

- **Pre-order website & shop** — the bread range (800g / 400g) and pastries as they come; collection with cut-off times; phone orders supported; bake-to-demand at its heart.
- **Content engine** — individual and bulk bake photography, then a baker-snaps → auto-edit → auto-post workflow; social stays under the wine bar (~1,000 followers) for now, a dedicated bakery presence later.

- **Brand & packaging** — locked to The Globe; paper band and per-loaf sticker labels for an upper-class feel.
- **Subscription & fulfilment (phase 2)** — weekly box with pause/skip, and the automated order → nightly bake list → make-up → collect/deliver/notify flow; piggyback delivery on local milk/veg rounds.
- **Marketing** — local + organic SEO, the health-led story, and testimonials.

The team on it

Brand & Design (lead — the Globe-level look), Commerce & Systems (the pre-order shop and subscription automation), Web & Platform, Content & Story, Visual (food photography), Community & Social, and Partnerships (piggyback delivery and wholesale).

What we need from you

- Sign off the launch pricing (Alice's costed list) and the opening range.
- The green light on phase 2 — the weekly subscription and delivery model — when we're ready.
- When to spin up a dedicated bakery social presence versus staying under The Globe.
- The Globe brand assets — palette, fonts, logo — so the look is locked precisely.

How we'll measure success

Online pre-orders and collection uptake; waste reduced through bake-to-demand; local search ranking; then — in phase 2 — active subscribers and repeat rate.

BUSINESS BRIEF · THE REFRESH

Sancler Property

Real beats render every time. Replace the CGI with real photography and walkthrough video, and turn browsers into viewings.

	Sancler Property
What it is	A West Wales house-builder / developer (Sancler 3 Ltd), NHBC award winner 2021. “Build the home of your dreams.”
Website	sanclerproperty.co.uk — currently all CGI renders.
Hero development	Clôs Hugdon, Laugharne — 42 new builds (confirm the priority to shoot).
Stage	Live site · needs real imagery and an online sell strategy.

Background & opportunity

The current site sells the homes with **CGI renders**. Buyers trust real imagery far more — real interiors, real exteriors, and walkthrough video of both the homes and the village setting become the hero assets that turn CGI-era browsers into viewings.

Objectives

- Replace CGI with real photography and video of the actual homes and development.
- Give buyers an immersive walkthrough — inside the home and around the setting.
- Keep listings current and build an online sell strategy that generates enquiries.

Audience

Local and aspirational home-buyers in West Wales; buyers researching new-builds online before booking a viewing.

Scope of work & deliverables

- **Real photography** — interior and exterior of the homes, replacing the CGI.
- **Walkthrough video** — inside the house, plus the development / village position and setting.
- **Website refresh** — swap CGI for real imagery; keep listings accurate (mark sold, add new phases).
- **Online sell strategy** — SEO, social and lead generation to drive enquiries and viewings.

The process to nail (repeatable)

Pick the hero development, run one capture plan (exterior + setting walk, interior house walk, key selling features, drone/wide where suitable), then deliver: interior video, development/village video, a refreshed photo set, and updated site pages — a template we repeat across developments.

The team on it

Visual (lead — photography and video), Web & Platform (the site refresh), Community & Social (SEO, social, lead-gen), and Brand & Design (the look).

What we need from you

- Which development is the priority to shoot first (likely Clôs Hugdon).
- Access and timing to photograph and film finished or show homes.
- Whether we stage interiors or shoot them as-is.

- Who edits the live site now, and access to swap the CGI.

How we'll measure success

Enquiries and viewings generated; video views; and listings kept accurate and current.

SECTION 7

Governance, quality & measurement

So the work stays professional and accountable as it scales across three businesses, we run a light but real governance layer.

- **Scope per business** — a one-page statement of scope, deliverables and what's out of scope, signed off before build.
- **Clear responsibility** — for every activity, who does it, who's accountable, who's consulted and who's informed (with Steve approving strategy and receiving reporting).
- **Decision log** — every option put to you and your pick, captured on the portal.
- **Risk register** — per business (e.g. consent delays at Island House, supply vs. demand at the bakery, filming access at Sancler), with mitigations.
- **Data protection** — proper consent, security and backups from day one, before any customer data (bakery subscriptions, Sancler enquiries).
- **Measurement** — KPIs and a reporting cadence per business, so progress is visible and comparable.

Reporting cadence

A monthly report per business — public-facing where it helps the story, and a formal proof-of-work for Steve — plus the always-on portal for anything in between.

Immediate next steps

On your nod, here's the order we move in:

1. **Sign off this brief** — confirm scope for each business, and flag anything to change.
2. **The Globe Bakery first** — confirm name/brand and get the Globe assets; begin the website, shop and subscription build.
3. **Island House** — get access to the site and photo library; stand up the documentation system and start the new site + journal.
4. **Sancler** — confirm the hero development and book the first shoot; refresh the site with real imagery.
5. **Access & governance** — gather logins, confirm external professionals, and set the first invoice and KPIs.

Prepared by Dominic Pullen — CCP Project Enablement Ltd. A working document; updated as decisions are made. Please add comments directly, or use the notes tool on the decision portal.

APPENDIX

Appendix — team & role owners

For reference: the internal owner behind each function. These are role owners in our operating model, led by Dominic, working alongside the external professionals named in each business brief.

Function	Owner	Remit
Orchestration (CEO)	O'Brien	Master view, routing, the Steve rhythm
Web & Platform	Marcus	Sites, hosting, migration, accessibility
Content & Story	Delphine	Narrative, voice, copy, the journal
Visual — Photo/Video	Cass	Restoration recording, walkthroughs, food photography
Brand & Design	Seren	Art direction, identity, the premium look
Commerce & Systems	Sol	E-commerce, subscription billing, logistics
Community & Social	Nia	SEO, Meta, subscriber funnels, audience
Reporting & Tracking	Vera	Monthly report and dashboard
Heritage & Conservation	Elin	Significance, CMP, Cadw / consent
Project Controls & Compliance	Gethin	RIBA, CDM, RICS, programme, cost, audit trail
Systems & Data	Idris	Inspection database, media library, dashboard
Research & Intelligence	Quinn	Best-in-sector, comparables, benchmarking
Commercial & Finance	Rhys	Budgets, ROI, pricing, cashflow, invoicing
Partnerships & BD	Bryn	Cross-business deals, wholesale, tourism tie-ins
PR & Press	Carys	Local + heritage press, awards, launch moments